Status

December 01, 2004
Department of General Services Telecommunications Division

CALNET Single Point of Failures (SPF)
Status Items:

A. Chico/Sacramento leased line solution:
o MCI placed a change order with Sprint requesting Sprint deliver
service to SBC POP. Completion still scheduled for December
31.

B. Monterey to San Luis Obispo leased line solution:
o The due date from AT&T to MCl is 12/1/04. Completion still
scheduled for December 31.

C. Bakersfield to Los Angeles leased line solution:
o MCI placed a change order with Sprint requesting Sprint deliver
service to SBC POP. Completion still scheduled for December
31.

Next Steps:

o As the lease providers complete the provisioning of each circuit
for MCI, MCI will then schedule with SBC to swing the circuits
over to the CALNET.

0 Netg](t Status will be posted on the DGS/TD website December
16"

o Completion notification will be emailed to all meeting
participants after all leased circuits are brought onto the
CALNET.
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